AUTO TICKET CLASSIFICATION USING FLOW DESIGNER

PHASE 4

PROJECT PLANNING PHASE

1. Introduction

Phase 4 – Project Planning defines how the Auto Ticket Classification using FLOW DESIGNER project will be organized, scheduled, monitored, and completed. The planning phase converts the design prepared in the previous phase into an actionable implementation plan.

The plan identifies project activities, responsibilities, resources, milestones, risks, testing activities, documentation requirements, and expected deliverables. A structured plan helps the team complete the project systematically and track progress throughout implementation.

2. Project Planning Objectives

The main objectives of the planning phase are:

- Define the activities required to implement the project.
- Establish a realistic project schedule and milestones.
- Allocate responsibilities among team members.
- Identify required software, hardware, data, and platform resources.
- Plan development, testing, documentation, and deployment activities.
- Identify project risks and prepare mitigation strategies.
- Define measurable deliverables for each stage of the project.

3. Project Scope

The project scope covers the planning and implementation of an automated workflow for classifying support tickets. The planned system will process ticket information, apply classification rules, determine category and priority, and route tickets to the appropriate support group.

The project does not require replacement of the existing service-management platform. Instead, the workflow is planned as an automation layer that works with available ticket data and configured platform features.

4. Work Breakdown Structure

The project can be divided into the following major work packages:

4.1 Requirement Analysis

Collect and document functional requirements, ticket fields, classification categories, routing requirements, and expected business rules.

4.2 Workflow Development

Create the FLOW DESIGNER workflow, configure actions and conditions, and implement classification and routing logic.

4.3 Data and Rule Configuration

Prepare category mappings, priority rules, assignment mappings, and sample ticket data required for testing.

4.4 Testing

Execute functional, integration, exception, and user-acceptance tests.

4.5 Documentation

Prepare technical documentation, workflow descriptions, test records, screenshots, and project reports.

4.6 Final Review

Review the completed workflow, verify project requirements, resolve identified issues, and prepare the final demonstration.

Figure 1. Work breakdown structure for the project

5. Project Schedule

The project schedule is planned in sequential stages so that each activity can be completed and reviewed before the next major stage begins.

Phase 1 – Requirement Analysis: Identify project requirements and ticket classification needs.
Phase 2 – Project Design: Define architecture, workflow, modules, data flow, and classification logic.
Phase 3 – Project Planning: Finalize schedule, resources, responsibilities, risks, testing plan, and deliverables.
Phase 4 – Implementation: Configure and develop the workflow and supporting components. Phase 5 – Testing and Validation: Test classification, routing, exception handling, and workflow execution.
Phase 6 – Documentation and Demonstration: Complete project documentation and prepare the final demonstration.

6. Milestones

Important project milestones include:
• Requirements approved.
• Project design completed.
• Planning completed.
• Initial workflow created.
• Classification rules configured.
• First successful workflow execution completed.
• Testing completed.
• Defects and exceptions resolved.
• Final documentation completed.
• Project demonstration completed.

7. Team Responsibilities

Responsibilities should be divided according to the skills and availability of team members. A possible allocation is:

7.1 Project Coordinator

Tracks progress, coordinates meetings, maintains the schedule, and ensures that project activities are completed on time.

7.2 Workflow Developer

Builds the FLOW DESIGNER workflow, configures conditions and actions, and implements ticket routing logic.

7.3 Data and Rule Analyst

Prepares classification categories, business rules, sample ticket data, and assignment mappings.

7.4 Testing and Documentation Member

Prepares test cases, records results, tracks defects, and maintains project documentation.

8. Resource Planning

The following resources may be required for the project:

Software Resources

- FLOW DESIGNER / service-management platform.
- Web browser and development tools.
- Documentation software.
- Spreadsheet or data-management tools for test data and tracking.

Hardware Resources

- Computer or laptop with reliable network connectivity.
- Required server or cloud environment provided by the platform.

Human Resources

- Project coordinator.
- Workflow developer.
- Data/rule analyst.
- Tester and documentation member.

9. Risk Management

Risk management is planned to identify possible issues before they affect project completion.

9.1 Incorrect Classification

Risk: Tickets may be assigned to the wrong category because rules are incomplete or ambiguous.
Mitigation: Test rules with representative ticket examples and review classification mappings.

9.2 Missing Ticket Information

Risk: Required information may not be available in a ticket.
Mitigation: Add validation and manual-review paths for incomplete records.

9.3 Workflow Configuration Errors

Risk: Incorrect conditions or actions may cause unexpected workflow behavior.
Mitigation: Test each workflow branch separately before integration testing.

9.4 Schedule Delay

Risk: Development or testing may take longer than planned.
Mitigation: Track milestones regularly and prioritize critical activities.

9.5 Platform or Access Issues

Risk: Required permissions, environments, or platform features may be unavailable.
Mitigation: Verify access and dependencies before implementation begins.

Figure 2. Project risk management flow

10. Testing Plan

Testing will be performed throughout implementation rather than only at the end of the project.

Unit Testing

Verify individual workflow conditions, actions, field updates, and rule branches.

Integration Testing

Verify that the workflow correctly interacts with ticket records, assignment groups, notifications, and other configured components.

Exception Testing

Verify handling of missing fields, unmatched classifications, invalid values, and other unexpected conditions.

User Acceptance Testing

Verify that the completed workflow satisfies the defined project requirements and produces usable classification results.

11. Quality Planning

Quality will be maintained by using documented requirements, consistent naming conventions, clearly defined classification rules, controlled testing, and review of workflow changes. Test results should be recorded so that identified problems can be traced and corrected.

The final workflow should be reviewed for accuracy, maintainability, performance, exception handling, and compliance with the configured service-management process.

12. Communication Plan

Regular communication helps the team identify issues early and maintain project progress. The team can use scheduled meetings, task tracking, shared documentation, and progress updates to communicate project status.

Key communication activities include requirement discussions, design reviews, development updates, testing reviews, issue tracking, and final project review.

13. Documentation Plan

The following documents should be maintained during the project:

- Requirement document.
- Project design document.
- Project planning document.
- Workflow screenshots and descriptions.
- Classification rule list.
- Test cases and test results.
- Defect and issue records.
- Final project report and demonstration material.

14. Expected Deliverables

The planned project deliverables are:

- Configured FLOW DESIGNER workflow.
- Ticket classification rules and mappings.

• Assignment and priority configuration.
• Test data and test cases.
• Test execution results.
• Project documentation.
• Final demonstration of the automated classification process.


15. Monitoring and Control


Project progress should be monitored against the planned schedule and milestones. Delays, defects, and changes in requirements should be recorded and reviewed by the team.


Progress can be measured using completed tasks, completed workflow components, successful test cases, unresolved defects, and completion of documentation deliverables.


16. Future Planning


After the initial implementation, the project can be extended with additional classification categories, improved rule management, machine-learning or natural-language classification, analytics dashboards, duplicate-ticket detection, automated knowledge recommendations, and feedback-based rule improvement.









Auto Classify School IT Tickets
Test
Activate
Data
Action Properties
Action Inputs
Update Record
Category
Network
Subcategory
Wifi
Delete
Cancel
Done



Auto Classify School IT Tickets
Test
Activate
Data
TRIGGER
ACTIONS
Projector
Add another condition set(OR)
Delete
Cancel
Done



Auto Classify School IT Tickets
Test
Activate
Data
Action Properties
Action Inputs
Update Record
Category
Hardware
Subcategory
Projector
Delete
Cancel
Done



Auto Classify School IT Tickets
Test
Activate
Data
Else if SD is Projector or Hardware
Update Incident WorkFlow Record
Else if
SD is Forgot password
contains
Forgot password
or
and
Add another condition set(OR)
Delete
Cancel
Done
Add an Action, Flow Logic, or Subflow



Auto Classify School IT Tickets
Test
Activate
Data
Action Properties
Action Inputs
Update Record
Category
Access
Subcategory
Forgot Password
Delete
Cancel
Done
Add an Action, Flow Logic, or Subflow



Auto Classify School IT Tickets
Test
Activate
Data
Else If
SD is Performance
contains
Performance
or
and
Add another condition set(OR)
Delete
Cancel
Done
Add an Action, Flow Logic, or Subflow
ERROR HANDLER


Auto Classify School IT Tickets
Test
Activate
Data
Else If SD is Forgot password
Else If
SD is Performance
contains
Slow Computer
or
and
Add another condition set(OR)
Delete
Cancel
Done
Add an Action, Flow Logic, or Subflow


Auto Classify School IT Tickets
Test
Activate
Data
Else If SD is Performance
Action Properties
Action
Update Record
Action Inputs
Category
Performance
Subcategory
Slow Compter
Add field value
Delete
Cancel
Done


Auto Classify School IT Tickets
Test
Activate
Data
Action Properties
Action
Send Email
Action Inputs
Incident WorkFlow [u_incident_w...
Your Request for the issue has been submitted
Ticket confirmation message





17. Conclusion

Phase 4 – Project Planning provides a practical roadmap for implementing Auto Ticket Classification using FLOW DESIGNER. It defines the project scope, work breakdown, schedule, milestones, responsibilities, resources, risks, testing strategy, quality activities, communication, documentation, and deliverables. A clear planning process helps the team implement the designed workflow in an organized and measurable manner.